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CCR No. 96-0217 Logged Date 3/4/96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class II

Title 313-CD-006-002:  Release B CSMS/SDPS Internal Interface Control Document for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

313-CD-006-002 313-CD-006-002

RTM Changed Start New Baseline

Problem
Revised version of Technical Baseline released on  February 7, 1996.

Proposed Solution
Update DID313 based on recent Technical Baseline.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A Rel. B X Rel. IR1 SCDO Supp X SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Rel. B CDR

Additional LOC N/A Man-Months N/A

Materials N/A

Originator Mark S. Alabastro (sign) Mark S. Alabastro     3/19/96
Signature Date

Office Dev. Eng. Office Manager (sign) Arthur Palmer            3/19/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (sign) R. E. Clinard        3/27/96
Signature Date
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